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ESTIMATE RUN 08/05/2016

ESTIMATE SUMMARY 07:20:48

CONTID: C19192         ESTIMATE NO: 0003 PROG 2005

PCN: 19192-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/ARAPAHOE RD INTERCHANGE PERCENT TIME:

PROJECT NO: STU0252-429                   

I-25/ARAPAHOE RD INTERCHANGE

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 54,625,523.89 PARTICIPATING $ $ 3,328,268.65

AWARD PROJECT AMT: 51,458,691.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 53,572.61

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -78,187.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.93

FIXED COMPLETION DATE

FIXED COMPLETION DATE

14.84%

46,520,765.67

3,328,268.65

3,381,841.26

3,303,653.82

$

$

$

$

8,104,758.22

0.00

8,104,758.22

645,445.06

8,750,203.28

-182,594.65

0.00

8,567,608.63

0.00

AMOUNT DUE 8,567,608.63 3,303,653.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,303,653.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

89.0 TIME ALLOW: 7/31/2018 ??:??:??

ORIG TIME ALLOW: 7/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/09/2016

05/09/2016

08/05/2016

04/11/2016

04/22/2016

04/29/2016

05/09/2016
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PCN: 19192-BID    ESTIMATE RUN 08/05/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.400

0.250

201-00000  
 

45,237.370.650

17,398.99

1.000

L S 

69,595.96000

0010 *Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

21,414.18000

0015 *Removal of Tree 45.000

9.000

202-00010  
 

14,454.7254.000

2,409.12

219.000

EACH

267.68000

0020 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

46.000

EACH

1,008.16000

0025 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

27.000

EACH

1,008.16000

0030 *Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

1,474.000

SY  

10.71000

0035 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

228.000

SY  

21.41000

0040 *Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

2.000

EACH

3,282.24000

0045 *Removal of Fire Hydrant 1.000

1.000

202-00031  
 

7,533.002.000

3,766.50

6.000

EACH

3,766.50000

0050 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

6,167.000

LF  

23.72000

0055 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

5.000

EACH

415.13000
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PCN: 19192-BID    ESTIMATE RUN 08/05/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guard Post 0.000

8.000

202-00080  
 

856.568.000

856.56

9.000

EACH

107.07000

0065 *Removal of Wall 293.000

70.300

202-00150  
 

12,533.85363.300

2,425.35

3,964.000

EACH

34.50000

0070 *Removal of Median Cover 4,057.000

117.900

202-00195  
 

40,246.044,174.900

1,136.56

4,803.000

SY  

9.64000

0075 *Removal of Sidewalk 1,578.600

447.900

202-00200  
 

19,535.462,026.500

4,317.76

7,624.000

SY  

9.64000

0080 *Removal of Curb 0.000

103.400

202-00201  
 

1,328.69103.400

1,328.69

215.000

LF  

12.85000

0085 *Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

214.000

LF  

12.85000

0090 *Removal of Curb and Gutter 10,931.100

4,318.700

202-00203  
 

147,008.0715,249.800

41,632.27

28,822.000

LF  

9.64000

0095 *Removal of Wheel Stop 12.000

0.000

202-00205  
 

321.2412.000

0.00

12.000

EACH

26.77000

0100 *Removal of Concrete Pavement 0.000

282.200

202-00210  
 

4,532.13282.200

4,532.13

9,304.000

SY  

16.06000

0105 *Removal of Asphalt Mat 10,806.000

5,534.220

202-00220  
 

131,211.9716,340.220

44,439.79

131,914.000

SY  

8.03000

0110 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

23,060.000

SY  

3.60000
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PCN: 19192-BID    ESTIMATE RUN 08/05/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Pavement Marking 12,780.000

9,906.000

202-00250  
 

42,649.6822,686.000

18,623.28

28,000.000

SF  

1.88000

0120 *Removal Of Building(s) 0.000

0.000

202-00300  
 

0.000.000

0.00

1.000

L S 

20,613.17000

0125 Removal of Portions of Present Structure 0.200

0.200

202-00495  
 

46,134.510.400

23,067.26

0.500

L S 

115,336.28000

0130 *Removal of Light Standard 3.000

3.000

202-00700  
 

1,494.666.000

747.33

6.000

EACH

249.11000

0135 *Removal of Light Standard Foundation 7.000

8.000

202-00705  
 

9,183.4515.000

4,897.84

24.000

EACH

612.23000

0140 *Removal of Closed Circuit Television Pole 0.000

1.000

202-00715  
 

311.241.000

311.24

1.000

EACH

311.24000

0145 *Removal of Closed Circuit Camera 0.000

1.000

202-00720  
 

177.171.000

177.17

1.000

EACH

177.17000

0150 *Removal of Luminaire 7.000

15.000

202-00750  
 

3,252.2622.000

2,217.45

33.000

EACH

147.83000

0155 Removal of Overhead Sign Structure 3.000

1.000

202-00805  
 

12,283.364.000

3,070.84

4.000

EACH

3,070.84000

0160 *Removal of Ground Sign 52.000

0.000

202-00810  
 

5,051.8052.000

0.00

146.000

EACH

97.15000

0165 *Removal of Sign Panel 55.000

0.000

202-00821  
 

5,046.2555.000

0.00

147.000

EACH

91.75000
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PCN: 19192-BID    ESTIMATE RUN 08/05/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Removal of Flashing Beacon 0.000

1.000

202-00825  
 

132.901.000

132.90

7.000

EACH

132.90000

0175 *Removal of Pull Box 3.000

0.000

202-00827  
 

543.183.000

0.00

8.000

EACH

181.06000

0180 *Removal of Traffic Signal Equipment 0.050

0.850

202-00828  
 

26,661.700.900

25,180.49

1.000

L S 

29,624.11000

0185 *Removal of Pedestal Pole 1.000

1.000

202-00858  
 

384.522.000

192.26

8.000

EACH

192.26000

0190 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,704.131.000

0.00

2.000

EACH

1,704.13000

0195 *Removal of Fence 1,035.000

139.400

202-01000  
 

6,318.271,174.400

749.97

3,745.000

LF  

5.38000

0200 *Removal of Guardrail Type 3 70.000

0.000

202-01130  
 

324.1070.000

0.00

270.000

LF  

4.63000

0205 *Removal of Guardrail Type 7 4,203.000

0.000

202-01170  
 

63,002.974,203.000

0.00

10,709.000

LF  

14.99000

0210 *Removal of End Anchorage 1.000

0.000

202-01300  
 

209.851.000

0.00

6.000

EACH

209.85000

0215 *Plug Structure 0.000

0.000

202-04000  
 

0.000.000

0.00

1.000

EACH

948.86000

0220 *Clean Culvert 10.000

18.000

202-04002  
 

73,061.8028.000

46,968.30

40.000

EACH

2,609.35000
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PCN: 19192-BID    ESTIMATE RUN 08/05/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

49.000

EACH

326.17000

0230 Abandon Well 3.000

0.000

202-04100  
 

7,950.003.000

0.00

3.000

EACH

2,650.00000

0235 *Unclassified Excavation (Complete In Place) 0.000

7,500.000

203-00010  
 

160,575.007,500.000

160,575.00

48,060.000

CY  

21.41000

0240 *Embankment Material (Complete In Place) (R20) 0.000

920.000

203-00065  
 

19,697.20920.000

19,697.20

16,572.000

CY  

21.41000

0245 *Backhoe 8.000

47.000

203-01510  
 

7,361.2055.000

6,290.48

250.000

HOUR

133.84000

0250 *Potholing 402.500

168.750

203-01597  
 

112,364.88571.250

33,193.13

1,000.000

HOUR

196.70000

0255 Laborer 0.000

26.000

203-02330  
 

1,240.2026.000

1,240.20

250.000

HOUR

47.70000

0260 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

161.000

CY  

16.06000

0265 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

52.000

CY  

88.96000

0270 *Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

141.000

CY  

77.09000

0275 Shoring (Area 7) 0.000

0.100

206-01787  
 

15,264.000.100

15,264.00

1.000

L S 

152,640.00000
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PCN: 19192-BID    ESTIMATE RUN 08/05/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

4,506.000

CY  

11.78000

0285 *Stockpile Topsoil 556.000

0.000

207-00210  
 

4,164.44556.000

0.00

5,120.000

CY  

7.49000

0290 *Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

447.000

CY  

120.20000

0295 *Erosion Log Type 1 (12 Inch) 3,754.000

60.000

208-00002  
 

20,633.743,814.000

324.60

32,603.000

LF  

5.41000

0300 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,709.000

LF  

1.09000

0305 *Aggregate Bag 3,215.000

775.000

208-00035  
 

17,436.303,990.000

3,386.75

3,990.000

LF  

4.37000

0310 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

9.000

EACH

491.76000

0315 Concrete Washout Structure 3.000

2.000

208-00045  
 

9,718.305.000

3,887.32

10.000

EACH

1,943.66000

0320 *Storm Drain Inlet Protection (Type I) 70.000

215.000

208-00051  
 

1,245.45285.000

939.55

7,084.000

LF  

4.37000

0325 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

462.000

LF  

18.58000

0330 *Vehicle Tracking Pad 4.000

7.000

208-00070  
 

20,022.2011.000

12,741.40

11.000

EACH

1,820.20000
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PCN: 19192-BID    ESTIMATE RUN 08/05/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Removal and Disposal of Sediment (Labor) 2.500

13.500

208-00103  
 

824.6416.000

695.79

250.000

HOUR

51.54000

0340 Removal and Disposal of Sediment (Equipment) 14.500

0.000

208-00105  
 

1,351.8414.500

0.00

250.000

HOUR

93.23000

0345 *Sweeping (Sediment Removal) 49.250

14.500

208-00106  
 

9,714.2363.750

2,209.51

250.000

HOUR

152.38000

0350 Erosion Control Supervisor 40.000

20.000

208-00206  
 

20,554.2060.000

6,851.40

584.000

DAY 

342.57000

0355 *Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

2,690.35000

0360 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

3.000

210-00476  
 

3,422.223.000

3,422.22

4.000

EACH

1,140.74000

0365 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

485.75000

0370 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

539.72000

0375 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

6.000

EACH

879.96000

0380 *Reset Traffic Signal Pole 0.000

0.000

210-00840  
 

0.000.000

0.00

5.000

EACH

4,297.39000

0385 *Reset Traffic Signal Controller and Cabinet 1.000

0.000

210-00848  
 

1,432.201.000

0.00

7.000

EACH

1,432.20000
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PCN: 19192-BID    ESTIMATE RUN 08/05/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

0.000.000

0.00

8.000

EACH

676.56000

0395 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

2.000

EACH

2,957.03000

0400 *Reset Air Vent 0.000

0.000

210-01720  
 

0.000.000

0.00

1.000

EACH

3,766.50000

0405 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

31.000

EACH

652.33000

0410 *Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

3.000

EACH

1,541.89000

0415 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

7.000

EACH

2,965.17000

0420 *Adjust Valve Box 1.000

0.000

210-04050  
 

373.611.000

0.00

54.000

EACH

373.61000

0425 *Adjust Water Meter 1.000

0.000

210-04060  
 

755.451.000

0.00

5.000

EACH

755.45000

0430 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.000

ACRE

901.55000

0435 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.000

ACRE

1,584.54000

0440 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.000

ACRE

3,606.18000
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PCN: 19192-BID    ESTIMATE RUN 08/05/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

68,056.000

SF  

0.82000

0450 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

6.000

ACRE

666.60000

0455 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

707.000

CF  

4.64000

0460 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

5,242.000

CF  

4.48000

0465 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,000.000

LB  

2.46000

0470 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

35,887.000

SF  

2.79000

0475 *Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

880.000

LF  

3.99000

0480 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

40,432.99000

0485 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

20.000

EACH

327.84000

0490 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

29.000

EACH

431.65000

0495 *Deciduous Shrub (3 Gallon Container) 0.000

0.000

214-00330  
 

0.000.000

0.00

147.000

EACH

28.41000



CONTID: C19192         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 19192-BID    ESTIMATE RUN 08/05/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

384.000

EACH

33.88000

0505 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

6.000

EACH

464.44000

0510 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

0.000.000

0.00

308.000

EACH

34.97000

0515 *Ground Cover Vines (5 Gallon Container) 0.000

0.000

214-00850  
 

0.000.000

0.00

26.000

EACH

29.51000

0520 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

2,437.000

EACH

17.48000

0525 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

26,914.000

SY  

2.18000

0530 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

1,154.000

SY  

8.19000

0535 *Pre-Emergent Herbicide 0.000

0.000

217-00010  
 

0.000.000

0.00

29,040.000

SY  

0.46000

0540 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

28.000

HOUR

311.44000

0545 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

35.000

HOUR

116.53000

0550 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

4.000

HOUR

84.57000
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CAT NO0200 ROADWAY 

0555 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

400.000

HOUR

65.44000

0560 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

100.000

HOUR

92.51000

0565 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

15.000

EACH

57.67000

0570 *Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

1,800.000

CY  

7.49000

0575 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

1,800.000

CY  

32.12000

0580 *Aggregate Base Course (Class 6) 0.000

832.330

304-06000  
 

35,640.37832.330

35,640.37

23,704.000

TON 

42.82000

0585 *Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

400.000

CY  

53.54000

0590 *Hot Mix Asphalt (Patching) (Asphalt) 40.780

61.870

403-00720  
 

18,497.53102.650

11,148.97

659.000

TON 

180.20000

0595 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

17,333.000

TON 

116.60000

0600 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

509.960

403-33841  
 

43,244.61509.960

43,244.61

49,960.000

TON 

84.80000

0605 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000.000

0.00

8,203.000

TON 

97.52000



CONTID: C19192         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 19192-BID    ESTIMATE RUN 08/05/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0610 *Emulsified Asphalt (Slow-Setting) 49.000

0.000

411-10255  
 

155.8249.000

0.00

18,050.000

GAL 

3.18000

0615 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

655.000

SY  

50.65000

0620 *Geotextile (Separator) (Class 3) 0.000

0.000

420-00134  
 

0.000.000

0.00

936.000

SY  

8.30000

0625 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

48.000

LF  

241.64000

0630 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

94.000

LF  

204.21000

0635 *Drilled Caisson (36 Inch)(Special) 0.000

0.000

503-00037  
 

0.000.000

0.00

96.000

LF  

317.22000

0640 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

19.000

LF  

656.84000

0645 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

106.000

LF  

395.90000

0650 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

305.000

LF  

571.87000

0655 *Drilled Caisson (60 Inch) 0.000

0.000

503-00060  
 

0.000.000

0.00

24.000

LF  

599.92000

0660 Facing (Special) 0.000

0.000

504-04440  
 

0.000.000

0.00

9,682.000

SF  

42.10000
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0665 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

209.000

CY  

148.26000

0670 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

653.000

CY  

556.50000

0675 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

2,120.000

LB  

3.24000

0680 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

9.000

CY  

741.29000

0685 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

320.000

603-01185  
 

27,324.80320.000

27,324.80

4,116.000

LF  

85.39000

0690 *21 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01215  
 

0.000.000

0.00

15.000

LF  

367.68000

0695 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

1,489.000

LF  

103.19000

0700 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

440.000

LF  

136.40000

0705 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

1,100.000

LF  

171.99000

0710 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

20.000

LF  

167.24000

0715 *12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

165.000

LF  

59.31000
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0720 *15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

73.000

LF  

65.23000

0725 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

8.000

EACH

3,558.21000

0730 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

2.000

EACH

5,100.09000

0735 *Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

0.000.000

0.00

1.000

EACH

7,412.93000

0740 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

7,709.44000

0745 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

3.000

EACH

3,558.21000

0750 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

4,862.89000

0755 *Inlet Special (15 Foot) 0.000

0.000

604-19015  
 

0.000.000

0.00

1.000

EACH

5,337.31000

0760 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

5,100.09000

0765 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

5,811.74000

0770 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

6.000

EACH

8,065.26000
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0775 *Inlet Type R  L 10 (10 Foot) 0.000

1.000

604-19210  
 

8,836.211.000

8,836.21

8.000

EACH

8,836.21000

0780 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

1.000

EACH

10,674.62000

0785 *Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

0.000.000

0.00

4.000

EACH

12,216.51000

0790 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

5.000

EACH

5,100.09000

0795 *Vane Grate Inlet Special (5 Foot) 0.000

0.000

604-25006  
 

0.000.000

0.00

2.000

EACH

7,709.45000

0800 *Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

3.000

EACH

6,404.77000

0805 *Vane Grate Inlet (20 Foot) 0.000

0.000

604-25020  
 

0.000.000

0.00

1.000

EACH

10,674.62000

0810 *Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

1.000

EACH

6,760.60000

0815 *Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

0.000.000

0.00

4.000

EACH

7,946.66000

0820 *Vane Grate Inlet (Double) (15 Foot) 0.000

0.000

604-26015  
 

0.000.000

0.00

1.000

EACH

10,674.62000

0825 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

10.000

EACH

3,261.69000
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0830 *Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

4,151.251.000

4,151.25

24.000

EACH

4,151.25000

0835 *Manhole Slab Base (15 Foot) 0.000

1.000

604-30015  
 

6,938.511.000

6,938.51

12.000

EACH

6,938.51000

0840 *Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

5,451.031.000

0.00

1.000

EACH

5,451.03000

0845 *4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

497.000

LF  

23.72000

0850 *Geocomposite Edge Drain 0.000

415.000

605-82000  
 

14,765.70415.000

14,765.70

646.000

LF  

35.58000

0855 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

75.000

LF  

48.75000

0860 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

4,280.000

LF  

90.59000

0865 *Guardrail Type 7 (Style CA)(Concrete Glare Screen) 0.000

0.000

606-00715  
 

0.000.000

0.00

1,644.000

LF  

90.74000

0870 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

1,544.000

LF  

74.87000

0875 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00740  
 

0.000.000

0.00

694.000

LF  

215.18000

0880 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

0.000.000

0.00

1,690.000

LF  

115.82000
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0885 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

6.000

EACH

3,376.84000

0890 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,495.46000

0895 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,867.44000

0900 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

1,974.73000

0905 *Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

298.000

LF  

50.90000

0910 *Fence (Plastic) 0.000

450.000

607-11525  
 

2,155.50450.000

2,155.50

2,000.000

LF  

4.79000

0915 *Fence (Temporary) (Special) 0.000

0.000

607-11581  
 

0.000.000

0.00

1,640.000

LF  

17.21000

0920 *Line Post (Chain Link) 0.000

0.000

607-52900  
 

0.000.000

0.00

134.000

EACH

76.84000

0925 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

6.000

EACH

199.35000

0930 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

7.000

EACH

250.20000

0935 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

1,341.000

LF  

9.31000
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0940 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

8,651.000

SY  

50.65000

0945 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

856.000

SY  

146.57000

0950 *Curb Type 2 (Section B) (Special) 0.000

0.000

609-20000  
 

0.000.000

0.00

357.000

LF  

30.55000

0955 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

215.000

LF  

16.48000

0960 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

10,973.000

LF  

17.55000

0965 *Curb and Gutter Type 2 (Section II-B) 0.000

883.800

609-21020  
 

16,482.87883.800

16,482.87

15,858.000

LF  

18.65000

0970 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

124.000

LF  

40.71000

0975 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

406.000

LF  

75.65000

0980 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

38,184.000

SF  

7.73000

0985 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

21.59000

0990 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

20.000

EACH

26.99000
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0995 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

15.000

EACH

223.99000

1000 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

12.000

EACH

101.33000

1005 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

100.000

LF  

15.36000

1010 *2 Inch Electrical Conduit (Bored) 7,413.000

0.000

613-00206  
 

85,027.117,413.000

0.00

22,785.000

LF  

11.47000

1015 *3 Inch Electrical Conduit (Bored) 130.000

0.000

613-00306  
 

1,870.70130.000

0.00

9,495.000

LF  

14.39000

1020 *2 Inch Electrical Conduit (Plastic) 1,678.000

1,787.000

613-01200  
 

27,373.503,465.000

14,117.30

10,815.000

LF  

7.90000

1025 *3 Inch Electrical Conduit (Plastic) 30.000

166.000

613-01300  
 

1,517.04196.000

1,284.84

4,500.000

LF  

7.74000

1030 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

40.000

LF  

20.59000

1035 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

13.000

EACH

445.31000

1040 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

1,066.61000

1045 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

25.000

EACH

1,562.59000
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1050 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

3.000

EACH

1,071.95000

1055 *Wiring 0.100

0.000

613-10000  
 

25,763.500.100

0.00

1.000

L S 

257,635.04000

1060 *Luminaire (LED) (11,000 Lumens) 0.000

0.000

613-13011  
 

0.000.000

0.00

8.000

EACH

623.97000

1065 *Luminaire (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

25.000

EACH

646.37000

1070 *Luminaire (LED) (16,000 Lumens) 0.000

0.000

613-13016  
 

0.000.000

0.00

19.000

EACH

1,333.27000

1075 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

16.000

EACH

3,788.61000

1080 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

4.000

EACH

2,666.54000

1085 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

0.000.000

0.00

8.000

EACH

2,314.55000

1090 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

24.000

EACH

2,687.86000

1095 *Concrete Foundation Pad 2.000

0.000

613-40000  
 

2,148.162.000

0.00

6.000

EACH

1,074.08000

1100 *Light Standard Foundation 0.000

4.000

613-40010  
 

4,121.844.000

4,121.84

36.000

EACH

1,030.46000
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1105 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

9.000

EACH

2,592.94000

1110 *Lighting Control Center 2.000

0.000

613-50100  
 

25,844.662.000

0.00

6.000

EACH

12,922.33000

1115 *Lighting Control Center (Pedestal Only) 4.000

1.000

613-50105  
 

65,528.705.000

13,105.74

6.000

EACH

13,105.74000

1120 *Temporary Lighting 0.850

0.000

613-50210  
 

102,162.450.850

0.00

1.000

L S 

120,191.12000

1125 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

918.000

SF  

19.97000

1130 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

983.000

SF  

21.05000

1135 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

2,458.000

SF  

37.78000

1140 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

114.000

LF  

56.13000

1145 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

42.000

LF  

66.93000

1150 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

144.000

EACH

453.36000

1155 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

6.000

EACH

1,942.97000
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1160 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

2.000

EACH

2,536.66000

1165 Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

26,926.60000

1170 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

41,877.93000

1175 Monotube Overhead Sign Bridge (18 Inch Diameter) 0.000

0.000

614-41800  
 

0.000.000

0.00

1.000

EACH

60,431.43000

1180 Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

68,850.12000

1185 Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

2.000

EACH

91,493.82000

1190 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

20.000

EACH

732.93000

1195 *Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

8.000

EACH

594.11000

1200 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

88.000

EACH

849.35000

1205 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

2.000

EACH

1,321.64000

1210 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

1.000

EACH

9,911.82000
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1215 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

26.000

EACH

382.33000

1220 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

14,800.000

LF  

2.13000

1225 *Traffic Signal Vehicle Detector (Micro Type) 0.000

0.000

614-72882  
 

0.000.000

0.00

24.000

EACH

1,333.27000

1230 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

8.000

EACH

1,148.00000

1235 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

32,663.85000

1240 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

15,232.57000

1245 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

16,856.54000

1250 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

17,845.34000

1255 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

26,240.01000

1260 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

3.000

EACH

26,524.91000

1265 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

3.000

EACH

28,417.77000
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1270 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

2.000

EACH

28,689.76000

1275 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

8.000

EACH

2,645.79000

1280 Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

2.000

EACH

23,924.98000

1285 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,500.000

0.000

614-87010  
 

20,430.004,500.000

0.00

5,291.000

LF  

4.54000

1290 *Optical Transceiver 0.000

8.000

614-87020  
 

34,481.448.000

34,481.44

8.000

EACH

4,310.18000

1295 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

6,834.21000

1300 *Remove and Relocate CCTV and Wiring 0.000

0.000

614-87330  
 

0.000.000

0.00

1.000

L S 

720.49000

1305 *Test Fiber Optic Cable 0.000

1.000

614-87350  
 

7,897.311.000

7,897.31

1.000

L S 

7,897.31000

1310 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

1.000

EACH

22,811.81000

1315 *Fiber Optic Cable (Single Mode) (96 Strands) 3,000.000

500.000

614-87496  
 

20,160.003,500.000

2,880.00

4,147.000

LF  

5.76000

1320 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

13,139.55000
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1325 *Water Meter 0.000

0.000

619-00001  
 

0.000.000

0.00

1.000

EACH

6,241.62000

1330 *6 Inch Ductile Iron Pipe 87.000

13.000

619-06060  
 

5,596.00100.000

727.48

230.000

LF  

55.96000

1335 *3/4 Inch Copper Pipe 0.000

0.000

619-40060  
 

0.000.000

0.00

20.000

LF  

13.11000

1340 *2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

45.000

LF  

45.20000

1345 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

4,050.000

LF  

2.13000

1350 *1-1/4 Inch Plastic Pipe 0.000

0.000

619-50100  
 

0.000.000

0.00

460.000

LF  

3.55000

1355 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

110.000

LF  

3.01000

1360 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

450.000

LF  

4.92000

1365 *2-1/2 Inch Plastic Pipe 0.000

0.000

619-50200  
 

0.000.000

0.00

190.000

LF  

5.46000

1370 *3 Inch Plastic Pipe 0.000

0.000

619-50240  
 

0.000.000

0.00

100.000

LF  

7.65000

1375 *4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

60.000

LF  

8.75000
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1380 *6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

640.000

LF  

10.11000

1385 *8 Inch Plastic Pipe 5.000

440.000

619-50640  
 

28,729.20445.000

28,406.40

445.000

LF  

64.56000

1390 *6 Inch Gate Valve 2.000

1.000

619-75048  
 

5,004.063.000

1,668.02

7.000

EACH

1,668.02000

1395 *8 Inch Gate Valve 1.000

3.000

619-75064  
 

7,963.444.000

5,972.58

5.000

EACH

1,990.86000

1400 *6 Inch Fire Hydrant 2.000

0.000

619-78048  
 

13,989.842.000

0.00

7.000

EACH

6,994.92000

1405 *Detour Pavement 4,615.650

1,715.230

621-00451  
 

980,969.866,330.880

265,774.89

13,630.000

TON 

154.95000

1410 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

6.000

EACH

2,475.10000

1415 *Drip Emitter Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

1,800.000

LF  

2.24000

1420 *Emitter Valve Assembly 0.000

0.000

623-00165  
 

0.000.000

0.00

9.000

EACH

191.23000

1425 *3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

0.000.000

0.00

13.000

EACH

191.23000

1430 *4 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00205  
 

0.000.000

0.00

232.000

EACH

40.98000
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1435 *4 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00332  
 

0.000.000

0.00

15.000

EACH

55.73000

1440 *3/4 Inch Backflow Preventer 0.000

0.000

623-01706  
 

0.000.000

0.00

1.000

EACH

1,967.01000

1445 *1 Inch Drain Valve 0.000

0.000

623-02008  
 

0.000.000

0.00

4.000

EACH

191.23000

1450 *3/4 In Drip Zone Control Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

5.000

EACH

355.15000

1455 *1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

10.000

EACH

420.72000

1460 *1-1/2 Inch Automatic Control Valve 0.000

0.000

623-03112  
 

0.000.000

0.00

4.000

EACH

464.44000

1465 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

9,000.000

LF  

0.82000

1470 *1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

8.000

EACH

464.43000

1475 *2 Inch Gate Valve 0.000

0.000

623-05016  
 

0.000.000

0.00

2.000

EACH

497.21000

1480 *6 Station Automatic Controller 0.000

0.000

623-08106  
 

0.000.000

0.00

1.000

EACH

14,144.66000

1485 *12 Station Automatic Controller 0.000

0.000

623-08112  
 

0.000.000

0.00

2.000

EACH

16,330.23000
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1490 *Construction Surveying 0.130

0.030

625-00000  
 

121,409.860.160

22,764.35

1.000

L S 

758,811.60000

1495 *Mobilization 0.170

0.170

626-00000  
 

731,819.580.340

365,909.79

1.000

L S 

2,152,410.53000

1500 *Mobilization (without Autopay) 0.209

0.080

626-00100  
 

1,286,450.210.289

356,110.78

1.000

L S 

4,451,384.80000

1505 *Public Information Services (Tier II) 0.190

0.040

626-01102  
 

72,591.450.230

12,624.60

1.000

L S 

315,615.00000

1510 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

10,633.000

SF  

5.62000

1515 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

98.000

GAL 

187.38000

1520 *Pavement Marking Paint (High Build) 385.000

162.000

627-00013  
 

14,052.43547.000

4,161.78

16,400.000

GAL 

25.69000

1525 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

14,203.000

SF  

17.13000

1530 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

1,516.000

SF  

21.41000

1535 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

2,442.000

SF  

14.99000

1540 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

20.000

EACH

159.00000
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1545 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

200.000

EACH

63.60000

1550 *Flagging 358.500

660.000

630-00000  
 

25,075.471,018.500

16,249.20

5,000.000

HOUR

24.62000

1555 *Uniformed Traffic Control 789.250

191.000

630-00003  
 

68,225.40980.250

13,293.60

1,700.000

HOUR

69.60000

1560 *Uniformed Traffic Control (Vehicle) 789.250

191.000

630-00006  
 

20,987.15980.250

4,089.31

1,700.000

HOUR

21.41000

1565 *Traffic Control Inspection 9.000

8.000

630-00007  
 

1,820.1917.000

856.56

208.000

DAY 

107.07000

1570 *Traffic Control Management 32.000

20.000

630-00012  
 

38,973.4852.000

14,989.80

572.000

DAY 

749.49000

1575 *Traffic Control Management (Night) 37.000

18.000

630-00012  
 

44,166.6555.000

14,454.54

340.000

DAY 

803.03000

1580 *Courtesy Patrol 0.000

0.000

630-00031  
 

0.000.000

0.00

600.000

HOUR

133.84000

1585 *Flashing Beacon (Solar) 9.000

0.000

630-80002  
 

4,818.159.000

0.00

20.000

EACH

535.35000

1590 *Barricade (Type 3 M-A) (Temporary) 4.000

3.000

630-80335  
 

749.497.000

321.21

15.000

EACH

107.07000

1595 *Construction Traffic Sign (Panel Size A) 94.000

9.000

630-80341  
 

5,514.62103.000

481.86

304.000

EACH

53.54000
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1600 *Construction Traffic Sign (Panel Size B) 63.000

29.500

630-80342  
 

7,428.6892.500

2,369.15

185.000

EACH

80.31000

1605 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

13.000

EACH

91.01000

1610 *Construction Traffic Sign (Special) 156.000

14.000

630-80344  
 

4,550.90170.000

374.78

875.000

SF  

26.77000

1615 *Vertical Panel 25.000

26.000

630-80350  
 

1,365.2751.000

696.02

125.000

EACH

26.77000

1620 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

4.500

0.000

630-80357  
 

7,227.274.500

0.00

9.000

EACH

1,606.06000

1625 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

4,818.183.000

0.00

6.000

EACH

1,606.06000

1630 *Portable Message Sign Panel 346.000

163.000

630-80359  
 

18,176.39509.000

5,820.73

3,600.000

DAY 

35.71000

1635 *Drum Channelizing Device 148.000

27.000

630-80360  
 

8,431.50175.000

1,300.86

350.000

EACH

48.18000

1640 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

90.000

EACH

69.60000

1645 Concrete Barrier (Temporary) 6,284.000

2,758.000

630-80370  
 

379,764.009,042.000

115,836.00

33,400.000

LF  

42.00000

1650 *Traffic Cone 453.000

0.000

630-80380  
 

3,392.97453.000

0.00

906.000

EACH

7.49000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1655 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

1.000

630-85006  
 

4,834.271.500

3,222.85

16.000

EACH

3,222.85000

1660 Impact Attenuator (Temporary) 5.000

0.500

630-85010  
 

63,341.035.500

5,758.28

18.000

EACH

11,516.55000

1665 *Mobile Attenuator 65.000

6.000

630-85041  
 

34,209.2271.000

2,890.92

684.000

DAY 

481.82000

1670 *Traffic Signal (Temporary) 0.750

0.150

630-86800  
 

300,057.860.900

50,009.64

1.000

L S 

333,397.62000

1675 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,000,000.000

F A 

1.00000

1680 F/A Partnering 0.000

3,233.370

700-70011  
 

3,233.373,233.370

3,233.37

10,000.000

F A 

1.00000

1685 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

220,000.000

F A 

1.00000

1690 F/A Fuel Cost Adjustment 0.000

3,308.330

700-70016  
 

3,308.333,308.330

3,308.33

300,000.000

F A 

1.00000

1695 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1700 F/A Asphalt Cement Cost Adjustment 0.000

2,839.900

700-70019  
 

2,839.902,839.900

2,839.90

205,000.000

F A 

1.00000

1705 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

22,500.000

HOUR

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1710 F/A Workzone TOC 0.000

0.000

700-70034  
 

0.000.000

0.00

200,000.000

F A 

1.00000

1715 F/A Repair Landscaping 547.720

0.000

700-70035  
 

547.72547.720

0.00

300,000.000

F A 

1.00000

1720 F/A Adjust Utilities 30,746.750

-1.000

700-70060  
 

30,745.7530,745.750

-1.00

75,000.000

F A 

1.00000

1725 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1730 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1735 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

120,000.000

F A 

1.00000

1740 F/A Communication Lines Zayo/Level 3 0.000

57,552.060

700-70230  
 

57,552.0657,552.060

57,552.06

100,000.000

F A 

1.00000

1745 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1750 F/A Landscaping 0.000

1,398.740

700-70310  
 

1,398.741,398.740

1,398.74

100,000.000

F A 

1.00000

1755 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1760 F/A Environmental Health & Safety Management 21,172.660

0.000

700-70589  
 

21,172.6621,172.660

0.00

150,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1765 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

50,000.000

F A 

1.00000

2085 Added Item (Hour)/ Additional Surveying 29.500

31.000

900-00010  
 

6,050.0060.500

3,100.00

60.500

HOUR

100.00000

CAT 6,210,151.422,158,443.2439,769,152.25CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE 

1770 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,199.000

SY  

3.60000

1775 *Removal of Bridge 0.350

0.000

202-00400  
 

182,834.900.350

0.00

1.000

EACH

522,385.43000

1780 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,172.000

CY  

21.41000

1785 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

2,795.000

CY  

29.76000

1790 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

242.000

CY  

16.06000

1795 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

2,795.000

CY  

21.41000

1800 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

26,482.86000

1805 *Shoring (Area 2) 0.000

1.000

206-01782  
 

35,199.601.000

35,199.60

1.000

L S 

35,199.60000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE 

1810 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

24,593.31000

1815 *Shoring (Area 4) 1.000

0.000

206-01784  
 

26,627.221.000

0.00

1.000

L S 

26,627.22000

1820 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

661.000

TON 

116.60000

1825 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

1,000.000

TON 

84.80000

1830 *Drilled Caisson (30 Inch) 443.000

27.190

503-00030  
 

83,129.59470.190

4,807.19

1,137.000

LF  

176.80000

1835 *Drilled Caisson (54 Inch) 0.000

72.000

503-00054  
 

41,174.6472.000

41,174.64

216.000

LF  

571.87000

1840 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

6,199.000

SY  

14.46000

1845 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

459.000

LF  

273.26000

1850 Concrete Class D (Bridge) 0.000

33.500

601-03040  
 

17,505.7633.500

17,505.76

1,885.000

CY  

522.56000

1855 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,408.000

SY  

10.32000

1860 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

30,096.000

LB  

0.88000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE 

1865 *Reinforcing Steel (Epoxy Coated) 0.000

7,930.000

602-00020  
 

7,930.007,930.000

7,930.00

442,333.000

LB  

1.00000

1870 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

7,709.45000

1875 *Guardrail Type 7 (Style CA)(Concrete Glare Screen) 0.000

0.000

606-00715  
 

0.000.000

0.00

263.000

LF  

90.74000

1880 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

527.000

LF  

155.65000

1885 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

527.000

LF  

48.74000

1890 *Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

0.000.000

0.00

60.000

LF  

28.50000

1895 *4 Inch Electrical Conduit (Bored) 0.000

0.000

613-00408  
 

0.000.000

0.00

330.000

LF  

38.93000

1900 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,088.000

LF  

7.90000

1905 *Prestressed Concrete Box (Depth 32" Through 48") 0.000

0.000

618-01994  
 

0.000.000

0.00

46,057.000

SF  

49.33000

1905 MATERIAL ALLOWANCE Prestress Girder 17,424.000

0.000

554,431.6817,424.000

0.00SF  

31.82000

1910 Prestressed Concrete Unit (Special) 0.000

0.000

618-05035  
 

0.000.000

0.00

3,935.000

CF  

106.43000
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NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0300 BRIDGE 

1910 MATERIAL ALLOWANCE Conc, CL PS 0.000

1,465.240

43,678.801,465.240

43,678.80CF  

29.81000

CAT 992,512.19150,295.995,860,402.66CURRENT AMT0300 $ $ $

CAT NO0301 WALLS 

1915 Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

57,668.140.500

0.00

0.500

L S 

115,336.28000

1920 *Structure Excavation 85.000

4,157.000

206-00000  
 

90,821.224,242.000

89,001.37

14,373.000

CY  

21.41000

1925 *Structure Backfill (Class 1) 0.000

2,058.000

206-00100  
 

61,246.082,058.000

61,246.08

15,598.000

CY  

29.76000

1930 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

2,229.000

CY  

16.06000

1935 *Mechanical Reinforcement of Soil 0.000

1,360.000

206-00360  
 

29,117.601,360.000

29,117.60

6,376.000

CY  

21.41000

1940 Shoring (Area 5) 1.000

0.000

206-01785  
 

4,240.001.000

0.00

1.000

L S 

4,240.00000

1945 *Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

1.000

L S 

2,072.65000

1950 Geomembrane 0.000

399.000

420-00000  
 

2,988.51399.000

2,988.51

3,684.000

SY  

7.49000

1955 *Drilled Caisson (24 Inch) 0.000

85.040

503-00024  
 

13,433.7785.040

13,433.77

710.000

LF  

157.97000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:48

CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

1960 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

6,019.000

LF  

176.80000

1965 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

2,555.000

LF  

204.21000

1970 *Precast Panel Facing 0.000

4,364.000

504-04420  
 

205,718.964,364.000

205,718.96

25,770.000

SF  

47.14000

1975 Architectural Precast Concrete Panel 0.000

0.000

504-04425  
 

0.000.000

0.00

26,053.000

SF  

38.03000

1980 *Ground Nail (35 Foot) 0.000

92.000

504-06335  
 

69,199.6492.000

69,199.64

502.000

EACH

752.17000

1980 MATERIAL ALLOWANCE MSE Ground Nailed 0.000

410.000

47,334.58410.000

47,334.58EACH

115.45020

1985 Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

2,218.000

LF  

133.98000

1990 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

921.000

SY  

12.30000

1995 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

229.000

CY  

243.10000

2000 Concrete Class D (Wall) 21.000

665.000

601-03050  
 

513,656.22686.000

497,932.05

2,225.000

CY  

748.77000

2005 *Structural Concrete Stain (Special) 0.000

0.000

601-13001  
 

0.000.000

0.00

1,916.000

SY  

39.83000
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NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

2010 *Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

8,416.000

SF  

39.92000

2015 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

51,053.000

SF  

1.26000

2020 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

11,935.000

SY  

10.32000

2025 *Reinforcing Steel 1,140.000

29,228.000

602-00000  
 

26,723.8430,368.000

25,720.64

89,888.000

LB  

0.88000

2025 MATERIAL ALLOWANCE Rebar 15,125.000

-15,125.000

0.000.000

-6,503.75LB  

0.43000

2025 MATERIAL ALLOWANCE Rebar 16,265.000

-16,265.000

0.000.000

-6,993.95LB  

0.43000

2030 *Reinforcing Steel (Epoxy Coated) 850.000

44,532.000

602-00020  
 

45,382.0045,382.000

44,532.00

149,511.000

LB  

1.00000

2030 MATERIAL ALLOWANCE Epoxy Coating 21,723.996

-21,723.996

0.000.000

-11,741.82LB  

0.54050

2030 MATERIAL ALLOWANCE Epoxy Coating 22,574.006

-22,574.006

0.000.000

-12,201.25LB  

0.54050

2035 Geocomposite Drain with Pipe 0.000

56.000

605-83002  
 

4,243.1256.000

4,243.12

643.000

SY  

75.77000

2040 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

1,274.000

LF  

141.62000
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ITEM
NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

2045 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

141.000

LF  

155.65000

2050 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

875.000

LF  

48.74000

2055 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

646.000

LF  

21.62000

2060 2 Inch Electrical Conduit (Plastic) 0.000

424.000

613-01200  
 

3,349.60424.000

3,349.60

424.000

LF  

7.90000

2065 *Shotcrete (Class A) 0.000

133.500

641-11000  
 

16,724.88133.500

16,724.88

1,226.000

CY  

125.28000

CAT 1,191,848.161,073,102.038,640,277.49CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2070 Field Office (Special) 1.000

0.000

620-00005  
 

273,971.321.000

0.00

1.000

EACH

273,971.32000

2075 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

59,332.971.000

0.00

1.000

EACH

59,332.97000

2080 Sanitary Facility 3.000

0.000

620-00020  
 

22,387.203.000

0.00

3.000

EACH

7,462.40000

CAT 355,691.490.00355,691.49CURRENT AMT0400 $ $ $

$ 8,750,203.263,381,841.26$54,625,523.89$CURRENT AMTPROJECT TOTAL


